
 
 

Highway 24 Rehabilitation Project 
 

         
 
         
         Eastbound Construction  

Week Scheduled 
Work Time 

Work Description Complete 
(Y/N) 

Apr 30 – May 6 9 pm to 7 am Close lane 1; place K-rail Y 
May 14 - 20 9 pm to 7 am Saw cut / replace slab / K-rail work Y 
May 21 - 27 9 pm to 7 am Saw cut / replace slab / K-rail work Y 
May 28 – June 3 9 pm to 7 am Saw cut / replace slab / rebuild median 

barrier 
Y 

June 4 – June 10 9 pm to 7 am Saw cut / replace slab / rebuild median 
barrier 

Y 

June 11 – June 17 9 pm to 7 am Rebuild median barrier./ Remove edge drain Y 
June 18 – June 24 9 pm to 7 am Rebuild median barrier./ Remove edge drain Y 
June 25 – July 1 9 pm to 7 am Rebuild median barrier; /  remove & replace 

yellow stripe 
Y 

July 2 – July 8 9 pm to 7 am Rebuild median barrier. Remove edge drain Y 
July 9 – July 15 9 pm to 7 am Crack & seat / grind / pave / remove trees. Y 
July 16 – July 22 9 pm to 7 am Concrete barrier / remove edge drain / crack 

& seat / grind / pave / remove trees 
Y 

July 23 – July 29 9 pm to 7 am Paving N 
July 30 – Aug 5 9 pm to 7 am Paving N 



Aug 6 – Aug 12 9 pm to 7 am Paving N 
Aug 13 – Aug 19 9 pm to 7 am Paving N 
Aug 20 – Aug 26 9 pm to 7 am Paving N 
Aug 27 – Sept 2 9 pm to 7 am Grinding Y 
Sept 3 – Sept 9 9 pm to 7 am Grinding / paving Y / N 
Sept 10 – Sept 16 9 pm to 7 am Paving N 
Sept 17 – Sept 23 9 pm to 7 am Paving / install loop detectors N / N 
Sept 24 – Sept 30 9 pm to 7 am Paving / install loop detectors N / N 
Oct 1 – Oct 7 9 pm to 7 am Paving / install loop detectors N / N 
Oct 8 – Oct 14 9 pm to 7 am Install loop detectors N 
Oct 15 – Oct 21  -  
Oct 22 – Oct 28  -  
Oct 29 – Nov 4 * 9 pm to 7 am Install reflective lane markers Y 
Nov 5 – Nov 11 * 9 pm to 7 am Install reflective lane markers Y 
Nov 12 – Nov 18 *  -  
Nov 19 – Nov 25 * 9 pm to 7 am Electrical & irrigation trenching N 
Winter*  Drainage / irrigation / electrical / striping  

 
 
      Westbound Construction 

Week Scheduled 
Work Time 

Work Description Complete 
(Y/N) 

Apr 30 – May 6 9 pm to 5 am Close lane 1; place K-rail Y 
May 14 - 20 9 pm to 5 am Saw cut / replace slab / K-rail work Y 
May 21 - 27 9 pm to 5 am Saw cut / replace slab / K-rail work Y 
May 28 – June 3 9 pm to 5 am Saw cut / replace slab / rebuild median 

barrier 
Y 

June 4 – June 10 9 pm to 5 am Saw cut / replace slab / rebuild median 
barrier 

Y 

June 11 – June 17 9 pm to 5 am Rebuild median barrier. / Remove edge 
drain 

Y 

June 18 – June 24 9 pm to 5 am Rebuild median barrier. / Remove edge 
drain 

Y 

June 25 – July 1 9 pm to 5 am Rebuild median barrier./ Remove edge 
drain. / Remove & replace yellow stripe 

Y 

July 2 – July 8 9 pm to 5 am Rebuild median barrier./ Remove edge drain Y 
July 9 – July 15 9 pm to 5 am Crack & seat / grind / pave. Y 
July 16 – July 22 9 pm to 5 am Concrete barrier / remove edge drain / crack 

& seat / grind / pave 
Y 

July 23 – July 29 9 pm to 5 am Paving N 
July 30 – Aug 5 9 pm to 5 am Paving N 
Aug 6 – Aug 12 9 pm to 5 am Paving N 
Aug 13 – Aug 19 9 pm to 5 am Paving N 
Aug 20 – Aug 26 9 pm to 5 am Paving N 
Aug 27 – Sept 2 9 pm to 5 am Grinding N 
Sept 3 – Sept 9 9 pm to 5 am Grinding / paving Y / N 
Sept 10 – Sept 16 9 pm to 5 am Paving N 
Sept 17 – Sept 23 9 pm to 5 am Paving / install loop detectors N / N 
Sept 24 – Sept 30 9 pm to 5 am Paving / install loop detectors N / N 
Oct 1 – Oct 7 9 pm to 5 am Paving / install loop detectors N / N 



Oct 8 – Oct 14 9 pm to 5 am Install loop detectors N 
Oct 15 – Oct 21  -  
Oct 22 – Oct 28  -  
Oct 29 – Nov 4 * 9 pm to 5 am Install reflective lane markers N 
Nov 5 – Nov 11 * 9 pm to 5 am Install reflective lane markers N 
Nov 12 – Nov 18 *  -  
Nov 19 – Nov 25 * 9 pm to 5 am Electrical & irrigation trenching N 
Winter*  Drainage / irrigation / electrical / striping  
    

 
 * Weather dependent 


